



Columbia Street Phase II Sewer Separation

Project Description

As a participating community in the Albany Combined Sewers Overflow (CSO) Pool Communities, the City of Cohoes is partnering with several municipalities in the area to improve water quality in a fiscally and environmentally responsible way. As part of the ongoing combined sewer separation on Columbia Street, which intends to mitigate sewage overflow into the Hudson River, green infrastructure improvements will be incorporated to create aesthetically pleasing green terraces and rain gardens.

Project Funding

The City of Cohoes received a grant through NYS DEC's Water Quality Improvement Project in 2019 in the amount of \$1.938 million for the City of Cohoes Combined Sewer Abatement Project. The rest of the funds for the \$4 million project for Columbia Street Phase II come from the City of Cohoes and the Albany CSO Pool Communities' contribution.

Project Progress

Task	Status
1. Topographical Survey	Completed
2. Environmental Quality Review	Completed
3. Schematic Design	Completed
4. Pavement Core Sampling	Completed

Task (cont.)	Status
5. Design Development	Completed
6. Construction Documents	Completed
7. Project Bidding	Completed
8. Construction Period (Spring 2022)	Pending

